

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Minor Irrigation – Adilabad District – Formation of Reservoir across Arkagudem vagu near Babasagar village, Kowtala Mandal Head works Package-I including Earth Work excavation and forming Embankment for Canal including CM & CD Works on RF & RL channels - Revised administrative approval for Rs. 2162.64 lakhs - Accorded – orders – issued.

=====

IRRIGATION & CAD (MI T) DEPARTMENT

GO Rt. No. 1118

Dated: 03.11.2011

Read the following:-

1. G.O.Ms.No. 22 I & CAD (PW EA( Dept., dated 2.2.2005.
2. From the Chief Engineer, Minor Irrigation, Lr. No. DCE (MI)/OT2-T2/201/2004-Pack I dated 25.6.2009.
3. From the Engineer-in-Chief (IW) Lr. No. ENC/IW/P&M/EE III/DEE 10/AE/REs/217/09, dated 19.9.2009.
4. From the Chief Engineer, Minor Irrigation Letter No. DCE (MI)/OT2-T4/RIDF-X/201/2004, dated 27.7.2011.

<00>

ORDER:-

In the G.O. 1<sup>st</sup> read above, Government have sanctioned the work “Formation of New Tank across across Arkagudem vagu near Babasagar village, Kowtala Mandal, Adilabad District” under NABARD-RIDF X for an amount of Rs. 1196.93 lakhs.

2. In the letter 2<sup>nd</sup> read above, the Chief Engineer, Minor Irrigation has submitted Revised Estimate for the Work “Formation of Reservoir across Arkagudem Vagu near Babasagar Village, Kowtala Mandal, Adilabad District - Head Works Package I” to the Engineer-in-Chief (IW), Hyderabad for placing the same before the Committee of Chief Engineers for recommending to Government for obtaining revised administrative approval.

3. In the letter 3<sup>rd</sup> read above, the Engineer-in-Chief (IW) has stated that the meeting of the Committee of Chief Engineers was held and after deailed examination of the reasons for the deviations in respect of the subject work, the Committee has recommended the revised estimate for Rs. 1451.64 lakhs for the work “Formation of Reservoir across Arkagudem Vagu near Babasagar Village, Kowtala Mandal, Adilabad District – Head Works Package-I” and recommended for according administrative approval to the revised estimate for the above work.

4. In the letter 4<sup>th</sup> read above, the Chief Engineer, Minor Irrigation has requested to accord revised administrative approval for Rs. 2317.97 lakhs for the work “Formation of Reservoir across Arkagudem Vagu near Babasagar Village, Kowtala Mandal, Adilabad District” stating that Government was accorded administrative approval for 1196.93 lakhs for the above work vide G.O.Ms.No. 22 dated 2.2.2005 under NABARD RIDF-X. The head works was sanctioned for Rs. 802.00 lakhs and remaining Rs. 394.96 lakhs left over for canals. The Revised estimate for Head works was submitted to the Govt., for Rs. 1451.64 lakhs excluding canals with agreement rate. Now the canals estimate is recasted for Rs. 711.00 lakhs with SSR 2010-11. The total revised estimate including canals is working out to Rs. 2,162.64 lakhs. The escalation for the head works was submitted to Government for Rs. 155.33 lakhs excluding tender premium. Thus the total revised estimate including canals and escalation works out to Rs. 2317.97 lakhs.

5. Government after careful examination of the matter, hereby accord revised administrative approval for Rs. 2162.64 lakhs (Rupees two thousand one hundred and sixty two lakhs and sixty four thousand only) ie., Rs. 1451.64 lakhs for Head Works Package I + Rs. 711.00 lakhs for Canals works) for the work “Formation of Reservoir across Arkagudem Vagu consisting of Earth work excavation, forming Embankment for Canal, CM & CD works on RF & RL channels and Head Works Package I near Babasagar Village, Kowtala Mandal, Adilabad District” subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations duly deleting an amount of Rs. 155.33 lakhs towards price escalation for the head works.

6. Out of the expenditure sanctioned in para 5 above, the balance expenditure to be incurred over and above the expenditure sanctioned under NABARD-RIDF shall be debitable to the to the Head Account "4702 COL on M.I. – MH 101 - Surface Water – GH 11 Normal State Plan – SH (12) – Construction & Restoration of M.I sources – 530 Major Works - 531 Other Expenditure", since the RIDF X tranche was closed by 31.03.2010.

7, This order issues with the concurrence of Finance (Expr. PW) Deptt. Vide their U.O. No. 24310/762/Expr.PW/A1/11 dated 12.9.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. Prasantha Mahapatra  
Principal Secretary to Government

To  
The Chief Engineer, Minor Irrigation, Hyderabad.  
The District Collector, Adilabad.  
Copy to:  
The Accountant General, A.P. Hyderabad.  
The Director of Works & Accounts, M.J. Road, Hyderabad.  
The Finance (Expr.PW ) Deptt.,  
The OSD to M (MI, APSIDC, LI, WALAMTARI & GWD)  
The PS to Pri.Secy to Govt, (Irrign)  
The PS to Spl.Secy to Govt., I & CAD Deptt.,  
SF/SC

// FORWARDED : BY ORDER //

SECTION OFFICER